
San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2018/19

Project Name: Elk Street at Sussex Street Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Prop K EP categories: Pedestrian Circulation/Safety

Current Prop K Request: $402,150

Supervisorial District(s): District 08

REQUEST

Brief Project Description
Improve the north pedestrian crossing of Diamond Heights Boulevard at Sussex Street by adding a marked crosswalk,
rectangular rapid flashing beacons, and a new streetlight on the northwest corner, and adding four curb ramps on three
bulbouts at the NW, NE, SE corners. Ancillary improvements include reducing the speed limit north of the intersection,
removing nine parking spaces to improve sightlines between drivers and pedestrians, and closing the north and south
crossings of Diamond Heights Boulevard at Arbor Street to channel pedestrians to the improved crossing at Sussex
Street.

Detailed Scope, Project Benefits and Community Outreach
The intersection of Diamond Heights Boulevard, and Elk and Sussex streets is adjacent to Glen Canyon Park and a
renovated pedestrian path (stairway) into the park. The stairway improvements were part of a recently completed major
overhaul to the park and recreation center as was envisioned in the Glen Canyon Park Improvement Plan. Pedestrian
improvements were proposed at the intersection of Elk and Sussex streets as part of that plan. The community, through
the Glen Park Neighborhood Association, has also requested pedestrian safety improvements from the SFMTA and the
District 8 Supervisor's Office for this intersection. 

This project will improve the north pedestrian crossing of Diamond Heights Boulevard at Sussex Street by adding a
marked crosswalk and rectangular rapid flashing beacons, and adding four new ADA curb ramps with wider sidewalks at
three bulb-outs on the northwest, northeast, and southeast corners. Ancillary improvements include reducing the speed
limit from 30 miles per hour to 25 miles per hour north of the intersection on Diamond Heights Boulevard between
Berkeley Way and Sussex Street, removing nine parking spaces to improve sightlines between drivers and pedestrians,
and closing the north and south crossings of Diamond Heights Boulevard at Arbor Street to channel pedestrians to the
improved crossing at Sussex Street.

Public Works performed a lighting survey at the Diamond Heights Boulevard at Sussex Street intersection and
recommended one new streetlight at the northwest corner of the intersection. The west side of the intersection is the edge
of Glen Canyon, and there are no existing light fixtures or buildings providing ambient light on the west side. The large
canopies of the canyon's eucalyptus trees also shade the west side of the intersection. Based on these conditions, the
SFMTA has included the streetlight in this request as an integral safety component of the project that will improve
pedestrian visibility and safety at this crossing of Diamond Heights Boulevard.

This project is recommended by Supervisor Mandelman as a District 8 Neighborhood Transportation Improvement
Program (NTIP) capital project. The Transportation Authority’s NTIP is intended to strengthen project pipelines and
advance community-supported, neighborhood-scale projects, especially in Communities of Concern and other
neighborhoods with high unmet needs.

Project Location
Intersection of Diamond Heights Blvd, Elk and Sussex streets

Project Phase(s)
Construction Page 1 of 11



5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Project Drawn from Placeholder

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Justification for Necessary Amendment

This project will draw upon the NTIP placeholder. Allocation fulfills intent to allocate $325,000 in District 8 NTIP capital 
funds approved by the Board on November 29, 2016.
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2018/19

Project Name: Elk Street at Sussex Street Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering Oct-Nov-Dec 2015 Jan-Feb-Mar 2019

Environmental Studies (PA&ED) Oct-Nov-Dec 2016 Jan-Feb-Mar 2019

Right of Way

Design Engineering (PS&E) Oct-Nov-Dec 2018 Apr-May-Jun 2019

Advertise Construction Jul-Aug-Sep 2019

Start Construction (e.g. Award Contract) Oct-Nov-Dec 2019

Operations

Open for Use Jan-Feb-Mar 2020

Project Completion (means last eligible expenditure) Oct-Nov-Dec 2020

SCHEDULE DETAILS

The Elk/Sussex project received environmental clearance and SFMTA Board approval on March 19, 2019. As of 
February, 2019, the project is at 65% design and expected to be 100% by June, 2019. Upon design completion, Public 
Works will deliver the project using a Job Order Contract (JOC), which will be administered in the summer of 2019. 
Construction should start by October 2019 and the project complete and open for use by March, 2020.
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2018/19

Project Name: Elk Street at Sussex Street Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

PROP K: Pedestrian Circulation/Safety $402,150 $0 $0 $402,150

Phases in Current Request Total: $402,150 $0 $0 $402,150

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source Planned Programmed Allocated Project Total

PROP K $402,150 $0 $80,000 $482,150

Funding Plan for Entire Project Total: $402,150 $0 $80,000 $482,150

COST SUMMARY

Phase Total Cost Prop K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0 $0

Environmental Studies (PA&ED) $0 $0

Right of Way $0 $0

Design Engineering (PS&E) $80,000 $0 Actual cost plus cost to complete

Construction $402,150 $402,150 Staff estimate at 65% design

Operations $0 $0

Total: $482,150 $402,150

% Complete of Design: 65.0%

As of Date: 02/21/2019

Expected Useful Life: 20 Years
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2018/19

Project Name: Elk Street at Sussex Street Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total Prop K Requested: $402,150 Total Prop AA Requested: $0

Total Prop K Recommended: $402,150 Total Prop AA Recommended: $0

SGA Project Number: 140-907093 Name: Elk Street at Sussex Street
Pedestrian Safety Improvements
[NTIP Capital]

Sponsor: San Francisco Municipal
Transportation Agency

Expiration Date: 03/31/2021

Phase: Construction Fundshare: 100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2018/19 FY 2019/20 FY 2020/21 FY 2021/22 FY 2022/23 Total

PROP K EP-140 $0 $402,150 $0 $0 $0 $402,150

Deliverables

1. Please provide 2-3 digital photos of project area prior to construction. With each quarterly report, provide 2-3 digital
photos of work in progress. Upon project completion, provide 2-3 digital photos of completed project.

Special Conditions

1. The recommended allocation requires a Strategic Plan policy waiver to allocate construction funds prior to
environmental clearance and substantial completion of the design phase.  We are recommending approval to prevent 
loss of NTIP Cycle 1 funds which need to be allocated by July 1.  The recommended $402,150 in Prop K funds would 
remain on reserve until the SFMTA provides evidence of environmental clearance (obtained on March 19, 2019) and 
of final design (anticipated by June 2019) along with an updated cost estimate.  If costs increase, SFMTA shall 
provide an updated funding plan.

2. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year
that SFMTA incurs charges.

Notes

1. Quarterly progress reports may be shared with the District Supervisor for this NTIP project.

2. Allocation fulfills intent to allocate $325,000 in District 8 NTIP capital funds approved by the Board on November 29,
2016. This request is for $402,150, however only $325,000 will come from the District 8 NTIP allotment. The $77,150
cost increase is due to updated cost estimates based on current market conditions and final scope elements.

2019-052 4/23/2019
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Metric Prop K Prop AA

Actual Leveraging - Current Request 0.0% No Prop AA

Actual Leveraging - This Project 0.0% No Prop AA
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2018/19

Project Name: Elk Street at Sussex Street Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Current Prop K Request: $402,150

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance
replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

GWH

CONTACT INFORMATION

Project Manager Grants Manager

Name: Gabriel W Ho Joel C Goldberg

Title: Assistant Engineer Grants Procurement Manager

Phone: (415) 701-4456 (415) 646-2520

Email: gabriel.ho@sfmta.com joel.goldberg@sfmta.com
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