| FY of Allocation Action: | FY2018/19 |
|--------------------------|--|
| Project Name: | Frederick/Clayton Traffic Calming [NTIP Capital] |
| Grant Recipient: | San Francisco Municipal Transportation Agency |

EXPENDITURE PLAN INFORMATION

| Prop K EP categories: | Traffic Calming |
|----------------------------|-----------------|
| Current Prop K Request: | \$175,000 |
| Supervisorial District(s): | District 05 |

REQUEST

Brief Project Description

The project will design and implement crosswalk upgrades at up to four intersections and up to ten speed humps/cushions on Frederick Street (Ashbury to Stanyan) and Clayton Street (Waller to Parnassus). These improvements will increase visibility of pedestrians and improve pedestrian safety.

Detailed Scope, Project Benefits and Community Outreach

At the request of District 5 Supervisor Vallie Brown, the SFMTA requests Neighborhood Transportation Improvement Program (NTIP) funds to design and implement crosswalk upgrades at up to four intersections and up to ten speed humps/cushions on Frederick Street (Ashbury to Stanyan) and Clayton Street (Waller to Parnassus). These improvements will increase visibility of pedestrians and improve pedestrian safety. The NTIP funds will fund community outreach, legislation and approvals, final design, and construction. The final number and locations of crosswalks and speed humps/cushions implemented will be contingent on feedback from the District 5 Supervisor and the adjacent community (e.g., balloting results of local residents for proposed speed hump/cushion locations).

Outreach: The SFMTA will maintain communication with the District 5 Supervisor's Office via regular check-ins over the life of the project. In addition, outreach will be performed through a public hearing (date TBD) as well as attendance at neighborhood groups (e.g., Cole Valley Improvement Association) to update stakeholders on proposed designs, receive feedback, and provide construction phase information to the community.

The NTIP is intended to strengthen project pipelines and advance the delivery of community-supported neighborhoodscale projects, especially in Communities of Concern and other neighborhoods with high unmet needs.

Project Location

Frederick Street (Ashbury to Stanyan) and on Clayton Street (Waller to Parnassus)

Project Phase(s)

Design Engineering (PS&E), Construction

Justification for Multi-phase Request

The TA is recommending a multi-phase allocation to avoid the loss of NTIP funds that are available through the end of the fiscal year.

5YPP/STRATEGIC PLAN INFORMATION

| Type of Project in the Prop K 5YPP/Prop AA Strategic Plan? | Project Drawn from Placeholder |
|--|---|
| Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan? | Less than or Equal to Programmed Amount |
| Prop K 5YPP Amount: | \$175,000 |

| FY of Allocation Action: | FY2018/19 |
|--------------------------|--|
| Project Name: | Frederick/Clayton Traffic Calming [NTIP Capital] |
| Grant Recipient: | San Francisco Municipal Transportation Agency |

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

| Phase | S | Start | | End | |
|--|-------------|---------------|-------------|---------------|--|
| | Quarter | Calendar Year | Quarter | Calendar Year | |
| Planning/Conceptual Engineering | | | | | |
| Environmental Studies (PA&ED) | | | | | |
| Right of Way | | | | | |
| Design Engineering (PS&E) | Apr-May-Jun | 2019 | Oct-Nov-Dec | 2019 | |
| Advertise Construction | | | | | |
| Start Construction (e.g. Award Contract) | Jan-Feb-Mar | 2020 | | | |
| Operations | | | | | |
| Open for Use | | | Jul-Aug-Sep | 2020 | |
| Project Completion (means last eligible expenditure) | | | Oct-Nov-Dec | 2020 | |

SCHEDULE DETAILS

Community Outreach - April - September 2019 Legislation - October - December 2019 Construction - January - July 2020

| FY of Allocation Action: | FY2018/19 |
|--------------------------|--|
| Project Name: | Frederick/Clayton Traffic Calming [NTIP Capital] |
| Grant Recipient: | San Francisco Municipal Transportation Agency |

FUNDING PLAN - FOR CURRENT REQUEST

| Fund Source | Planned | Programmed | Allocated | Project Total |
|----------------------------------|-----------|------------|-----------|---------------|
| PROP K: Traffic Calming | \$175,000 | \$0 | \$0 | \$175,000 |
| Phases in Current Request Total: | \$175,000 | \$0 | \$0 | \$175,000 |

COST SUMMARY

| Phase | Total Cost | Prop K - Current Request | Source of Cost Estimate |
|---------------------------------|------------|--------------------------------|---|
| Planning/Conceptual Engineering | \$0 | \$0 | |
| Environmental Studies (PA&ED) | \$0 | \$0 | |
| Right of Way | \$0 | \$0 | |
| Design Engineering (PS&E) | \$40,000 | \$40,000 | Based on prior similar work |
| Construction | \$135,000 | \$135,000 | Previous cost estimate for constructed speed humps/cushions |
| Operations | \$0 | \$0 | |
| Total: | \$175,000 | \$175,000 | |

| % Complete of Design: | 0.0% |
|-----------------------|------------|
| As of Date: | 02/28/2019 |
| Expected Useful Life: | N/A |

MAJOR LINE ITEM BUDGET

| BUDGET SUMMARY BY PHASE | ЗЕ | | |
|--------------------------------|-----------|--------------|------------|
| Agency | Design | Construction | Total |
| SFMTA Livable Streets | \$ 39,500 | \$ 10,500 | \$ 50,000 |
| SFMTA Shops | | \$ 24,985 | \$ 24,985 |
| SFPW | | \$ 99,515 | \$ 99,515 |
| City Attorney | \$ 500 | | \$ 500 |
| Total | \$ 40,000 | \$ 135,000 | \$ 175,000 |
| Percent of Construction | 30% | | |

| CONSTRUCTION SUMMARY BY | | MAJOR LINE ITEM (BY AGENCY BY TREATMENT) | BY TREATMENT | (| |
|----------------------------------|-----------|--|---------------------|------------|-----------|
| Budget Line Item | Unit Cost | Units | Total Cost | SFMTA Cost | SFPW Cost |
| Speed Hump | \$ 9,000 | 5 | \$ 45,000 | | \$ 45,000 |
| Speed Cusion | \$ 9,000 | 5 | \$ 45,000 | | \$ 45,000 |
| Crosswalk | \$ 2,500 | 4 | \$ 10,000 | \$ 10,000 | |
| Striping (4") (linear ft) | \$ 3.20 | 47 | \$ 150 | \$ 150 | |
| Striping (thermoplastic) (sq ft) | \$ 16 | 691 | \$ 11,056 | \$ 11,056 | |
| Signage | \$ 150 | 14 | \$ 2,100 | \$ 2,100 | |
| Subtotal | | | \$ 113,306 | \$ 23,306 | \$ 90,000 |
| Contingency (10% of | | | | | |
| construction) | | | \$ 11,195 | \$ 1,679 | \$ 9,515 |
| Construction Management | | | \$ 10,500 | \$ 10,500 | |
| TOTAL CONSTRUCTION PHASE | | | \$ 135,000 | \$ 35,485 | \$ 99,515 |
| | | | | | |

will be determined based on supervisor and community feedback. Unused funds will be returned at the end of the project. Improvements will not exceed the funded amount. Unit costs are estimates of typical recent installations and may vary due to physical conditions and *NOTE: This represents the proposed scope of improvements that would utilize the full project funding. The final scope of improvements economies of scale. Unit costs are inclusive of labor and materials at an 80/20 split, respectively.

| FY of Allocation Action: | FY2018/19 |
|--------------------------|--|
| Project Name: | Frederick/Clayton Traffic Calming [NTIP Capital] |
| Grant Recipient: | San Francisco Municipal Transportation Agency |

SFCTA RECOMMENDATION

| Resolution Number: | 2019-052 | Resolution Date: | 4/23/2019 |
|---------------------------|-----------|----------------------------|-----------|
| Total Prop K Requested: | \$175,000 | Total Prop AA Requested: | \$0 |
| Total Prop K Recommended: | \$175,000 | Total Prop AA Recommended: | \$0 |

| SGA Project Number | 138-907124 | | | Name: | Frederi Project | Calming Design | |
|--|--|------------|------------|----------|--------------------|-------------------|----------|
| Sponsor | San Francisco Municipal Transportation Agency | | Expirati | on Date: | ate: 06/30/2020 | | |
| Phase | Design Engineering | | Fu | ndshare: | 100% | | |
| Cash Flow Distribution Schedule by Fiscal Year | | | | | | | |
| Fund Source | FY 2018/19 | FY 2019/20 | FY 2020/21 | FY 202 | 1/22 | FY 2022/23 | Total |
| PROP K EP-138 | \$20,000 | \$20,000 | \$0 | \$0 | | \$0 | \$40,000 |

Deliverables

1. Upon project completion (anticipated December 2019), provide evidence of completion of 100% design (e.g. copy of certifications page).

Special Conditions

1. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year that SFMTA incurs charges.

Notes

1. Quarterly progress reports may be shared with the District Supervisor for this NTIP project.

| SGA Project Number | 138-907125 | | Name: | | Frederick/Clayton Traffic Calming Project [NTIP Capital] - Construction | | | |
|--|--|------------------|--------------------|-------------|--|------|------------|-----------|
| Sponsor | San Francisco Municipal Transportation Agency | | Expiration Date: (| | 09/30/2021 | | | |
| Phase | : Construction | Construction | | | ndshare: | 100% | | |
| | Cas | h Flow Distribut | ion | Schedule by | Fiscal Y | ear | | |
| Fund Source | FY 2018/19 | FY 2019/20 | FY | 2020/21 | FY 2021 | /22 | FY 2022/23 | Total |
| PROP K EP-138 | \$0 | \$50,000 | | \$85,000 | | \$0 | \$0 | \$135,000 |
| Deliverables | | | | | | | | |
| 1. Please provide 2-3 digital photos of project area prior to construction. With each quarterly report, provide 2-3 digital photos of work in progress. Upon project completion, provide 2-3 digital photos of completed project. | | | | | | | | |
| Special Conditions | | | | | | | | |
| 1. \$135,000 in Prop K funds for construction are placed on reserve to be released by Transportation Authority staff after receipt of the final list of locations and traffic calming measures, as confirmed by the District Supervisor, and an updated construction schedule. | | | | | | | | |
| 2. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year that SFMTA incurs charges. | | | | | | | | |
| Notes | | | | | | | | |
| 1. Quarterly progress reports may be shared with the District Supervisor for this NTIP project. | | | | | | | | |

| Metric | Prop K | Prop AA |
|-------------------------------------|--------|------------|
| Actual Leveraging - Current Request | 0.0% | No Prop AA |
| Actual Leveraging - This Project | 0.0% | No Prop AA |

| FY of Allocation Action: | FY2018/19 |
|--------------------------|--|
| Project Name: | Frederick/Clayton Traffic Calming [NTIP Capital] |
| Grant Recipient: | San Francisco Municipal Transportation Agency |

EXPENDITURE PLAN INFORMATION

| Current Prop K Request: \$17 |
|------------------------------|
|------------------------------|

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

JCG

CONTACT INFORMATION

| | Project Manager | Grants Manager |
|--------|-------------------------------|----------------------------|
| Name: | Philip Louie | Joel C Goldberg |
| Title: | School Safety Program Manager | Grants Procurement Manager |
| Phone: | (415) 701-4464 | (415) 646-2520 |
| Email: | philip.louie@sfmta.com | joel.goldberg@sfmta.com |