
San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: 2016/17

Project Name:

Implementing Agency:

EXPENDITURE PLAN INFORMATION

Prop K EP Project/Program:

Prop K EP Line Number (Primary): 44 Current Prop K Request:

Prop K Other EP Line Numbers: 13

Prop AA Category:

Current Prop AA Request:

Supervisorial District(s):

-$                             

11

Sufficient scope detail should be provided to allow Authority staff to evaluate the reasonableness of the proposed budget and 
schedule.  If there are prior allocations for the same project, provide an update on progress. Describe any outreach activities 
included in the scope.   Long scopes may be provided in a separate Word file. Maps, drawings, etc. should be provided on 
Worksheet 7-Maps.or by inserting additional worksheets.

Project sponsors shall provide a brief explanation of how the project was prioritized for funding, highlighting: 1) project benefits, 
2) level of public input into the prioritization process, and 3) whether the project is included in any adopted plans, including Prop 
K/Prop AA 5-Year Prioritization Program (5YPPs).  Justify any inconsistencies with the adopted Prop K/Prop AA Strategic 
Plans and/or relevant 5YPPs.

Indicate whether work is to be performed by outside consultants and/or by force account.

Geneva-San Jose Intersection Study [NTIP Planning]

SCOPE

San Francisco Municipal Transportation Agency

b. Transportation/Land Use Coordination

150,000$                  

See attached for scope.
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San Francisco County Transportation Authority 
Proposition K Sales Tax Program Allocation Request Form  

Geneva‐San Jose Intersection Study [NTIP Planning] 

Background and Purpose 

The San Francisco Municipal Transportation Agency (SFMTA) requests $150,000 in Proposition K 
NTIP planning funds ($100,000) and Balboa Park Station Area Improvements funds ($50,000) for 
a study to develop conceptual designs for near, medium and long‐term recommendations for 
multimodal transportation safety and transit access improvements in the vicinity of the 
intersection of Geneva and San Jose Avenues.  The Geneva/San Jose intersection is located 
adjacent to Balboa Park Station in southern San Francisco, within close proximity of several 
census tracts identified as Communities of Concern by the Metropolitan Transportation 
Commission based on demographic and socioeconomic characteristics. This project is closely 
aligned with the intent of the NTIP, to fund community‐based neighborhood‐scale planning 
efforts, especially in underserved neighborhoods and areas with vulnerable populations.  

Balboa Park Station is one of the busiest transit hubs in the San Francisco Bay Area where four 
Bay Area Rapid Transit (BART) lines connect to three Muni Metro light rail lines and eight Muni 
bus lines. BART’s 2008 Station Profile Study indicates that 76% of riders at the station arrive by 
transit or by walking. In addition to this heavy concentration of transit and pedestrian activity, 
the intersection handles high volumes of automobile traffic due to its proximity to I‐280 freeway 
ramps and the demand for pick‐up and drop‐off activity at the Station, as well as the direct 
connectivity that both Geneva and San Jose avenues provide to neighboring destinations. 
Geneva Avenue is also a designated bicycle route. 

In an effort to facilitate coordination between various City and external agencies, the Balboa 
Park Station Community Advisory Committee (BPSCAC) was formed in 2012. In fall 2015, the 
BPSCAC passed a resolution requesting a Geneva/San Jose intersection Specific Plan including 
urban design guidelines and a community design charrette. This study will be guided by 
objectives and policies from the Balboa Park Station Area Plan (October 2008), including: 

OBJECTIVE 2.1 
EMPHASIZE TRANSIT IMPROVEMENTS THAT SUPPORT THE NEIGHBORHOOD. 

POLICY 2.1.1 
Redesign the Balboa Park BART Station as a regional transit hub that efficiently 
accommodates BART, light rail, buses, bicycles, pedestrians, taxis and automobile drop‐
off and pick‐up. 

OBJECTIVE 2.2 
RECONSTRUCT AND RECONFIGURE MAJOR STREETS IN THE PLAN AREA TO ENCOURAGE 
TRAVEL BY NON‐AUTO MODES. 

POLICY 2.2.2 
Re‐design San Jose Avenue between Ocean and Geneva Avenues to better accommodate 
public transit while maintaining its character as a residential street. 

OBJECTIVE 2.4 
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Geneva‐San Jose Intersection Study [NTIP Planning] 

ENCOURAGE WALKING, BIKING, PUBLIC TRANSIT AS THE PRIMARY MEANS OF 
TRANSPORTATION. 

POLICY 2.4.3 
Improve travel time, transit reliability, and comfort level on all modes of public 
transportation. 

OBJECTIVE 5.1 
CREATE A SYSTEM OF PUBLIC PARKS, PLAZAS AND OPEN SPACES IN THE PLAN AREA. 

POLICY 5.1.4 
Pay attention to transit waiting areas. 

OBJECTIVE 5.3 
PROMOTE AN URBAN FORM AND ARCHITECTURAL CHARACTER THAT SUPPORTS WALKING 
AND SUSTAINS A DIVERSE, ACTIVE AND SAFE PUBLIC REALM. 

POLICY 5.3.2 
Redesign the main streets ‐‐ Phelan, Ocean, Geneva, and San Jose Avenues ‐‐ to 
encourage walking and biking to and from the Transit Station Neighborhood, City 
College, and the Ocean Avenue Neighborhood Commercial District. 

POLICY 5.3.3 
Pedestrian routes, especially in commercial areas, should not be interrupted or disrupted 
by auto access and garage doors. 

This proposal was developed in response to the BPSCAC’s request and input from District 11 
Supervisor Avalos’ office to focus on short, medium and long‐term multimodal transportation 
safety and transit access improvements in the vicinity of the Geneva/San Jose intersection. The 
following study scope is proposed to complete the requested analysis.   

Study Area 

The study area includes the intersection of Geneva Avenue/San Jose Avenue and extends 
approximately one block in each direction from the intersection. 

Agency Coordination 

The study will be led by the SFMTA and will include coordination as appropriate with the 
following agencies: 

 Bay Area Rapid Transit District (BART)

 Mayor’s Office of Housing and Community Development (MOH)

 San Francisco County Transportation Authority

 San Francisco Department of Public Works
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 San Francisco Planning Department 

 San Francisco Recreation and Parks Department (RPD) 

Tasks and Deliverables 
 
Existing Conditions 
 
The Balboa Park Station Area has been the subject of numerous recent planning efforts, and 
several projects are currently in the planning, design, and implementation phases. This task will 
compile recommendations from past efforts related to multimodal transportation safety and 
transit access and update them based on known feasibility issues. Specific tasks include:  

 Review applicable plans and documents previously prepared for the area. 

o Summarize previous recommendations and known feasibility issues to be used 

as a starting point for developing recommended improvements. 

 Conduct site visits and document existing physical conditions affecting multimodal 

safety and transit access. 

 Coordinate with Muni Operations to document all existing and proposed transit vehicle 

movements, including regular passenger revenue service, non‐revenue (non‐passenger) 

movements and maintenance operations. 

Note: Data collection and site visits will be conducted after construction activities for the 
Balboa Park Station Area & Plaza Improvements Project along Geneva Avenue is completed. 

 
Deliverable: Memo summarizing existing conditions and recommendations from previous efforts. 
 
Conceptual Design 
 
Both Geneva and San Jose avenues are located on the City’s Vision Zero High Injury Network, 
indicting a high concentration of injury collisions. This task will develop conceptual design 
improvements to address safety issues near the intersection. This analysis will include a focus on 
passenger access to Muni’s M‐Ocean View Line, which terminates within the Cameron Beach 
Yard on San Jose Avenue between Geneva and Niagara Avenues. Past studies have documented 
the safety, accessibility, and operational challenges of the existing terminal design. This task will 
build upon past analyses and develop recommendations for improvements consistent with 
known plans for the Upper Yard Development Project (led by BART and MOH), the Geneva Car 
Barn and Powerhouse Project (led by RPD) and the Balboa Park Station Modernization Plan (led 
by BART). Specific tasks include: 
 

 Summarize safety issues identified by past efforts, site visits, and through public 
outreach. 

 Multimodal collision trend analysis. 

 Coordinate with the Upper Yard Development Project, Geneva Car Barn and 

Powerhouse Project and the BART Station Modernization Plan to understand planned 

pedestrian access routes and transit improvements. 

 Coordinate with Muni Operations to identify opportunities and constraints for 

reconfiguring M‐Ocean View stops and terminal loop operations, including site visits. 
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 Draft conceptual design improvements to address safety issues and improved M‐Ocean
View terminal operations.

o Prepare conceptual design improvements to mitigate collision trends and/or
identified safety concerns, incorporating past recommendations and planned
improvements as appropriate.

o Refine conceptual designs based on community feedback and coordination with
Upper Yard Development Project, Geneva Car Barn and Powerhouse Project and
the Balboa Park Station Modernization Plan.

o Categorize improvements as short, medium, or long‐term and develop cost
estimates, including both capital and transit operating cost estimates for up to
two M‐Ocean View line terminal alternatives.

o Analyze impacts to intersection operations and transit service, as appropriate.

Deliverable: Report summarizing conceptual design improvements addressing multimodal 
transportation safety, which may include potential impacts, feasibility issues, implementation 
requirements, cost estimates and coordination opportunities with other projects.  This will 
include up to two conceptual design alternatives for M‐Ocean View stops and terminal loop 
operations, including analysis of benefits to transit customers, traffic impacts, Muni operational 
impacts, feasibility issues, implementation requirements, cost estimates and coordination 
opportunities with other projects.  Note: this does not include detailed designs. 

Public Outreach 

Outreach for this study will be conducted in coordination with the BPSCAC, Supervisor Avalos’ 
office and the upcoming Upper Yard Development and BART Station Modernization projects led 
by BART and MOH. The SFMTA will develop outreach materials, assist with noticing, and 
summarize feedback. Public meetings may be hosted in coordination with the BPSCAC. Specific 
tasks include: 

 First Public Meeting (Kick‐off) – SFMTA staff will present a summary of existing

conditions, previous recommendations and known feasibility issues. Feedback will be

gathered through an open‐house format, and potentially through a supplemental

survey.

o Deliverables: Presentation materials and summary of feedback.

 Upper Yard Design Charrette – SFMTA staff will participate in the Upper Yard Design

Charrette led by BART and MOH.  Content will be developed in coordination with BART

and MOH focusing on the interaction of the study elements and the proposed Upper

Yard Development Project. Summary of relevant community input gathered by BART

and MOH will inform conceptual design improvements.

 Second Public Meeting (Conceptual Design Review) – SFMTA staff will present

preliminary concepts for safety improvements and M‐Ocean View terminal operations.

Feedback will be gathered through an open house format, and potentially through a

supplemental survey.

o Deliverables: Presentation materials and summary of feedback.



San Francisco County Transportation Authority 
Proposition K Sales Tax Program Allocation Request Form  

Geneva‐San Jose Intersection Study [NTIP Planning] 

 BART In‐Station Outreach – SFMTA staff will participate in up to two events led by BART

for its Station Modernization Project.  Content will be developed in coordination with

BART focusing on the interaction of the study elements and the BART Station

Modernization Project. Summary of relevant community input gathered by BART will

inform conceptual design improvements.

 Third Public Meeting (Conceptual Design Recommendations) – Based on the input

received at previous meetings and continued investigation of feasibility, SFMTA staff will

present recommendations for short, medium and long‐term safety improvements and

M‐Ocean View terminal operations.

o Deliverable: Presentation materials.

In addition to the public outreach meetings, SFMTA staff will be available to present at up to 
three BPSCAC meetings, at times roughly corresponding with the project milestones outlined in 
the next section. These presentations will occur at regularly scheduled BPSCAC meetings, to be 
mutually agreed upon between SFMTA staff and the BPSCAC chair. 

 Scoping – to be held prior to finalization of the scope and initiation the study.  SFMTA

staff will update the BPSCAC members on project scoping efforts and anticipated project

timeline.

 Preliminary Concepts – to be held approximately mid‐way through the project period

(near the timing of the Second Public Meeting) to present preliminary concepts for

safety improvements and M‐Ocean View terminal operations.

 Conceptual Design Recommendation – to be held before finalizing the project (near the

timing of the Third Public Meeting).  Based on the input received at previous meetings

and continued investigation of feasibility, SFMTA staff will present recommendations for

short, medium and long‐term safety improvements and M‐Ocean View terminal

operations.

Schedule 

Once approved by the SFCTA Board of Commissioners, it is expected that the final study would 
be completed in approximately one year.  Below is an anticipated schedule of outreach and 
deliverables.  However, it is noted that this anticipated schedule is contingent on SFCTA 
approval at the June 28, 2016 meeting.  Furthermore, several of the elements indicated with an 
asterisk (*) are to be completed in coordination with other agencies based on their anticipated 
schedule; however, if the schedule of these elements change, the overall project timeline may 
be affected. 

Anticipated Approvals 
May 25, 2016 – SFCTA Citizens Advisory Committee 
June 21, 2016 – SFCTA Plans and Programs Committee 
June 28, 2016 – SFCTA Board of Commissioners 
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Project Milestones 
April 2016 – BPSCAC meeting presentation: Scoping* 
June‐July 2016 – BART In‐Station Outreach* 
June‐July 2016 – Project initiation 
August‐September 2016 – Existing Conditions Memo 
August‐September 2016 – First Public Meeting 
August‐September 2016 – BART In‐Station Outreach* 
September‐October 2016 – Upper Yard Design Charrette* 
January‐February 2017 – Second Public Meeting 
January‐February 2017 – BPSCAC meeting presentation: Preliminary Concepts* 
April‐May 2017 – Third Public Meeting 
April‐May 2017 – BPSCAC meeting presentation: Conceptual Design Recommendation* 
May‐June 2017 – Final Report 

*Depending on schedule coordination with BART, MOH, and/or BPSCAC

Prior to approval of the project for construction, SFMTA will conduct review under the California 

Environmental Protection Act (CEQA).  SFMTA shall not proceed with the approval of the project 

for construction until there has been complete compliance with CEQA.  Prior to billing for any 

construction funds, if requested by the Transportation Authority, the SFMTA will provide the 

Authority with documentation confirming that CEQA review has been completed. 

Prioritization 

This project is aligned with San Francisco’s Vision Zero policy. Vision Zero is intended to 
eliminate all traffic deaths and reduce severe and fatal injury inequities across neighborhoods, 
transportation modes, and populations by 2024. Both Geneva and San Jose avenues are located 
on the City’s Vision Zero High Injury Network, indicting a high concentration of injury collisions. 
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FY 2016/17

Project Name:

Implementing Agency:

ENVIRONMENTAL CLEARANCE

Type :

Status: 

Start Date End Date
Quarter Fiscal Year Quarter Fiscal Year

4 FY 2015/16 1 FY 2017/18

Prepare Bid Documents

Project Closeout (i.e., final expenses incurred)

Design Engineering (PS&E)

Planning/Conceptual Engineering

Procurement (e.g. rolling stock)
Project Completion (i.e., Open for Use)

R/W Activities/Acquisition

Advertise Construction
Start Construction (e.g., Award Contract)

Geneva-San Jose Intersection Study [NTIP Planning]

SCHEDULE COORDINATION/NOTES

San Francisco Municipal Transportation Agency

Environmental Studies (PA&ED)

PROJECT DELIVERY MILESTONES

Not yet started

Enter dates for ALL project phases, not just for the current request.  Use July 1 as the start of the fiscal 
year.  Use 1, 2, 3, 4 to denote quarters and XXXX/XX for the fiscal year (e.g. 2010/11). Additional schedule 
detail may be provided in the text box below.

Provide project delivery milestones for each sub-project in the current request and a schedule for public 
involvement, if appropriate.  For planning efforts,  provide start/end dates by task here or in the scope (Tab 1).  
Describe coordination with other project schedules or external deadlines (e.g., obligation deadlines) that impact 
the project schedule, if relevant.

TBD - Anticipated Categorically Exempt

P:\Prop K\FY1617\ARF Pending\SFMTA FY 16-17 Prop K Geneva-San Jose (Final).xlsx, 2-Schedule Page 2 of 14
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FY 2016/17

Project Name:

Implementing Agency:

COST SUMMARY BY PHASE - CURRENT REQUEST

Cost for Current Request/Phase

Yes/No Total Cost
Yes
No
No
No
No
No

COST SUMMARY BY PHASE - ENTIRE PROJECT

Total Cost
150,000$               

150,000$              

% Complete of Design: 0 as of 

Expected Useful Life: N/A Years

$0$150,000

Prop AA -         
Current Request

Prop K -         
Current Request

$150,000

SFMTA Estimate

Total:

Design Engineering (PS&E)

Construction
Procurement (e.g. rolling stock)

R/W Activities/Acquisition

Environmental Studies (PA&ED)
Planning/Conceptual Engineering

4/29/16

Geneva-San Jose Intersection Study [NTIP Planning]

Construction
Procurement (e.g. rolling stock)

$150,000

San Francisco Municipal Transportation Agency

Allocations will generally be for one phase only.  Multi-phase allocations will be considered on a case-by-case basis. 

Enter the total cost for the phase or partial (but useful segment) phase (e.g. Islais Creek Phase 1 construction) covered by the 
CURRENT funding request.  

Planning/Conceptual Engineering
Environmental Studies (PA&ED)
Design Engineering (PS&E)
R/W Activities/Acquisition

Source of Cost Estimate

$150,000

Show total cost for ALL project phases based on best available information.  Source of cost estimate (e.g. 35% design, vendor 
quote) is intended to help gauge the quality of the cost estimate, which should improve in reliability the farther along a project is 
in its development.

P:\Prop K\FY1617\ARF Pending\SFMTA FY 16-17 Prop K Geneva-San Jose (Final).xlsx, 3-Cost Page 3 of 14
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Budget Summary by Task

Task $
I. Project Oversight/Coordination 9,146$             
II. Existing Conditions 11,656$            
III. Multimodal Transportation Safety 38,153$            
IV. M-Ocean View Terminal Operatioins 35,978$            
V. Public Outreach 54,574$            

City Attorney Review 500$                

150,000$         

I. Project Oversight/Coordination

Position (Title and Classification)
Salary Per FTE

MFB for 
FTE

Salary + MFB
Overhead = 

(Salary + MFB) x 
Approved Rate

Fully Burdened 
Salary + MFB + 

Overhead
Hours FTE Cost

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          32 0.015 $5,493

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          8 0.004 $1,470

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          4 0.002 $539

Subtotal $7,953

Contingency (15%) $1,193
Phase Total $9,146

II. Existing Conditions

Position (Title and Classification)
Salary Per FTE

MFB for 
FTE

Salary + MFB
Overhead = 

(Salary + MFB) x 
Approved Rate

Fully Burdened 
Salary + MFB + 

Overhead
Hours FTE Cost

Review Previous Plans/Documents

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          12 0.006 $2,060

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          8 0.004 $1,077
Site Survey

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          8 0.004 $1,373

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          4 0.002 $628
Memo

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          12 0.006 $2,060

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          8 0.004 $1,199

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          2 0.001 $269

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367

Subtotal 62 0.030 $10,136

Contingency (15%) $1,520
Phase Total $11,656

Request Total (Rounded)

MAJOR LINE ITEM BUDGET
1. Provide a major line item budget, with subtotals by task and phase.  More detail is required the farther along the project is in the development phase.  Planning studies should provide task-
level budget information. 
2. Requests for project development should include preliminary estimates for later phases such as construction.
3. Support costs and contingencies should be called out in each phase, as appropriate.  Provide both dollar amounts and % (e.g. % of construction) for support costs and contingencies. 
4. For work to be performed by agency staff rather than consultants, provide base rate, overhead multiplier, and fully burdened rates by position with FTE (full-time equivalent) ratio.  A
sample format is provided below. 
5. For construction costs, please include budget details. A sample format is provided below.  Please note if work will be performed through a contract. 
6. For any contract work, please provide the LBE/SBE/DBE goals as applicable to the contract. 
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

III. Multimodal Transportation Safety

Position (Title and Classification)
Salary Per FTE

MFB for 
FTE

Salary + MFB
Overhead = 

(Salary + MFB) x 
Approved Rate

Fully Burdened 
Salary + MFB + 

Overhead
Hours FTE Cost

Summarize Safety Issues

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          4 0.002 $687

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          8 0.004 $1,255
Collision Analysis

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          4 0.002 $687

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          8 0.004 $1,255
Concept Design

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          20 0.010 $3,433

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          20 0.010 $2,997

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          12 0.006 $1,883

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367
Refined Concept Design

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          20 0.010 $3,433

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          20 0.010 $2,997

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          12 0.006 $1,883

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367
Memo

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          25 0.012 $4,292

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          6 0.003 $1,102

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          10 0.005 $1,498

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          4 0.002 $539

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          6 0.003 $941

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

Subtotal 201 0.097 $33,176

Contingency (15%) $4,976
Phase Total $38,153

IV. M-Ocean View Terminal Operations

Position (Title and Classification)
Salary Per FTE

MFB for 
FTE

Salary + MFB
Overhead = 

(Salary + MFB) x 
Approved Rate

Fully Burdened 
Salary + MFB + 

Overhead
Hours FTE Cost

Coordination with Muni Operations

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          8 0.004 $1,373

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          8 0.004 $1,470

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          8 0.004 $1,470

9174  Manager IV, Municipal Transportation Age 143,903$        78,014$       221,917$                199,947$           421,863$          8 0.004 $1,623
Site Visits

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          4 0.002 $687

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

9174  Manager IV, Municipal Transportation Age 143,903$        78,014$       221,917$                199,947$           421,863$          4 0.002 $811

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          4 0.002 $628
Concept Design

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          20 0.010 $3,433

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          20 0.010 $2,997

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          8 0.004 $1,470

9174  Manager IV, Municipal Transportation Age 143,903$        78,014$       221,917$                199,947$           421,863$          8 0.004 $1,623

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          8 0.004 $1,255

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367
Refined Concept Design

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          20 0.010 $3,433

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          20 0.010 $2,997

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

9174  Manager IV, Municipal Transportation Age 143,903$        78,014$       221,917$                199,947$           421,863$          4 0.002 $811

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          4 0.002 $628

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367

Subtotal 180.000 0.087 $31,285

Contingency (15%) $4,693
Phase Total $35,978
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

V. Public Outreach *

Position (Title and Classification)
Salary Per FTE

MFB for 
FTE

Salary + MFB
Overhead = 

(Salary + MFB) x 
Approved Rate

Fully Burdened 
Salary + MFB + 

Overhead
Hours FTE Cost

Noticing, Surveys

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          8 0.004 $1,373

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          4 0.002 $599

1312  Public Information Officer 84,760$          49,637$       134,397$                121,092$           255,489$          5 0.002 $614

Lump Sum $2,000
Upper Yard Design Charrette

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          8 0.004 $1,373

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          4 0.002 $599

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          4 0.002 $539

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          4 0.002 $628

1312  Public Information Officer 84,760$          49,637$       134,397$                121,092$           255,489$          15 0.007 $1,842
First Public Meeting

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          16 0.008 $2,747

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          16 0.008 $2,397

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          2 0.001 $367

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          2 0.001 $269

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          2 0.001 $314

1312  Public Information Officer 84,760$          49,637$       134,397$                121,092$           255,489$          15 0.007 $1,842
Second Public Meeting

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          20 0.010 $3,433

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          20 0.010 $2,997

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          2 0.001 $269

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          2 0.001 $314

1312  Public Information Officer 84,760$          49,637$       134,397$                121,092$           255,489$          15 0.007 $1,842
Third Public Meeting

5207 Associate Engineer 122,761$        65,073$       187,833$                169,238$           357,071$          20 0.010 $3,433

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5211  Engineer/Architect/Landscape Architect S 164,495$        82,472$       246,967$                222,517$           469,484$          2 0.001 $451

5203  Assistant Engineer 105,545$        58,402$       163,947$                147,717$           311,664$          20 0.010 $2,997

5290 Transportation Planner IV 132,068$        68,953$       201,021$                181,120$           382,141$          4 0.002 $735

5288  Transit Planner II 93,848$          53,470$       147,318$                132,733$           280,051$          2 0.001 $269

5289  Transit Planner III 111,366$        60,322$       171,688$                154,691$           326,380$          2 0.001 $314

1312  Public Information Officer 84,760$          49,637$       134,397$                121,092$           255,489$          15 0.007 $1,842
Translation Services

1312  Public Information Officer 84,760$          49,637$       134,397$                121,092$           255,489$          15 0.007 $1,842

Lump Sum $5,000

Subtotal 266 0.128 $47,455

Contingency (15%) $7,118
Phase Total $54,574

* Budget may be revised to include funding for the Chinese Progressive Association

City Attorney Review (2 Hours x $250/hour) $500

Request Total $150,007
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY 2016/17

Project Name:

Prop K Funds Requested:

5-Year Prioritization Program Amount:  (enter if appropriate)

Prop AA Funds Requested:

5-Year Prioritization Program Amount:  (enter if appropriate)

Planned Programmed Allocated Total
$150,000 $150,000

$0
$0
$0
$0
$0

$150,000 $0 $0 $150,000

Actual Prop K Leveraging - This Phase: $150,000
Total from Cost worksheet

Prop K
Fund Source

Enter the funding plan for the phase or phases for which Prop K/Prop AA funds are currently being requested. Totals should 
match those shown on the Cost worksheet.

0.00%

50.82%
Expected Prop K Leveraging per Expenditure 
Plan

Total:

Geneva-San Jose Intersection Study [NTIP Planning]

If the amount requested is inconsistent (e.g., greater than) with the Prop K/Prop AA Strategic Plan amount and/or the 5-Year 
Prioritization Program (5YPP), provide a justification in the space below including a detailed explanation of which other project or 
projects will be deleted, deferred, etc. to accommodate the current request and maintain consistency with the 5YPP and/or 
Strategic Plan annual programming levels.

$150,000

see below

$0

FUNDING PLAN - FOR CURRENT PROP K REQUEST

FUNDING PLAN - FOR CURRENT PROP AA REQUEST

The 5-Year Prioritization Program (5YPP) amount is the amount of Prop K funds available for allocation in Fiscal Year 2016/17 
from the NTIP Planning placeholder ($400,000) in the Transportation /Land Use Coordination category and from the 
Placeholder for Balboa Park Station Area Improvements ($750,000) in the Balboa Park BART/MUNI Station Access category for 
projects determined by the Balboa Park Community Advisory Committee.
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Is Prop K/Prop AA providing local match funds for a state or federal grant?

 $ Amount % $

Planned Programmed Allocated Total
$150,000 $150,000

$0
$0
$0

$150,000 $0 150,000$               

0.00% 150,000$               
Expected Prop K Leveraging per Expenditure Plan: 50.82% Total from Cost worksheet

NA
.

Prop K Funds Requested:

Cash Flow
% Reimbursed 

Annually Balance

$150,000 100.00% $0
0.00% $0
0.00% $0
0.00% $0
0.00% $0

$150,000Total:

Sponsor Request - Proposed Prop K Cash Flow Distribution Schedule

Fiscal Year

Fund Source

Use the table below to enter the proposed cash flow distribution schedule (e.g. the maximum Prop K/Prop AA funds that are 
guaranteed to be available for reimbursement each fiscal year) for the current request.  If the schedule is more aggressive than the 
Prop K/Prop AA Strategic Plan and/or 5YPP, please explain in the text box below how cash flow for other projects and 
programs will be slowed down to accommodate the current request without exceeding annual cash flow assumptions made in the 
Strategic Plan.

Prop K

Total:

Actual Prop K Leveraging - Entire Project:

Actual Prop AA Leveraging - Entire Project:

Required Local Match

Enter the funding plan for all phases (environmental studies through construction) of the project. This section may be left blank if 
the current request covers all project phases.  Totals should match those shown on the Cost worksheet.

No 

FUNDING PLAN  - FOR ENTIRE PROJECT (ALL PHASES)

Fund Source

FISCAL YEAR CASH FLOW DISTRIBUTION FOR CURRENT PROP K REQUEST

FY 2016/17

$150,000
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

This section is to be completed  by Authority Staff.

Last Updated: 5/2/2016 Resolution. No. Res. Date:

Project Name:

Implementing Agency:
Phase:

Funding Recommended: Prop K Allocation

Total:

Cash Flow Distribution Schedule by Fiscal Year (for entire allocation/appropriation)

Source
% 

Reimbursable

Prop K EP 44 67.00%
Prop K EP 13 33.00%

0.00%
0.00%
0.00%
100%

Cash Flow Distribution Schedule by Fiscal Year & Phase (for entire allocation/appropriation)

Source Fiscal Year
Maximum 

Reimbursement

Prop K EP 44 FY 2016/17 $100,000
Prop K EP 13 FY 2016/17 $50,000

$150,000

Prop K/Prop AA Fund Expiration Date: Eligible expenses must be incurred prior to this date.

Planning/Conceptual Engineering

100%

Cumulative % 
Reimbursable

100%

100%

100%

Balance

67%

$0
$0

$0

Planning/Conceptual Engineering

Phase

Planning/Conceptual Engineering

FY 2016/17

Fiscal Year

$0

$50,000

Balance

Geneva-San Jose Intersection Study [NTIP Planning]

AUTHORITY RECOMMENDATION 

Notes (e.g., justification for multi-phase recommendations, 
notes for multi-EP line item or multi-sponsor 
recommendations):

$100,000

Amount
$150,000

FY 2016/17

$150,000

Maximum 
Reimbursement

San Francisco Municipal Transportation Agency

$50,000

3/31/2018

$0

Total: $150,000

$0

Total:
$0

$0
$50,000
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

This section is to be completed  by Authority Staff.

Last Updated: 5/2/2016 Resolution. No. Res. Date:

Project Name:

Implementing Agency:

Geneva-San Jose Intersection Study [NTIP Planning]

AUTHORITY RECOMMENDATION 

San Francisco Municipal Transportation Agency

Action Fiscal Year Phase
Future Commitment to:

Trigger: 

Deliverables:
1.

2.

3.

4.

5.

6.

Special Conditions:
1.

2.

3.

Notes:
1.

2.

The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for 
the fiscal year that SFMTA incurs charges. 

Upon completion of Task 1 (Existing Conditions) (anticipated September 2016), provide copy of memo 
summarizing existing conditions and recommendations from previous efforts. 

Upon completion of Task 2 (Conceptual Design) (anticipated May 2017), provide copy of report 
summarizing conceptual design improvements, including up to two conceptual design alternatives for M-
Ocean View stops and terminal loop operations. 

Upon completion of each public meeting (Public Outreach) (anticipated 1st meeting September 2016, 2nd 
February 2017, and 3rd May 2017), provide copy of presentation materials and summary of feedback. 

Amount

Quarterly progress reports may be shared with the district supervisor. 

Quarterly progress reports shall contain a percent complete by task in addition to the requirements in the 
Standard Grant Agreement. 

Prior to Board adoption (anticipated July 2017), staff will present a draft final report, including key findings, 
recommendations, next steps, implementation, and funding strategy to the Plans and Programs Committee. 
Upon project completion the Board will accept or approve the final report.
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

This section is to be completed  by Authority Staff.

Last Updated: 5/2/2016 Resolution. No. Res. Date:

Project Name:

Implementing Agency:

Geneva-San Jose Intersection Study [NTIP Planning]

AUTHORITY RECOMMENDATION 

San Francisco Municipal Transportation Agency

Supervisorial District(s): 11 100.00%

NA

Sub-project detail? Yes If yes, see next page(s) for sub-project detail.

SFCTA Project Reviewer: P&PD Project # from SGA:

Prop K proportion of 
expenditures - this phase:

Prop AA proportion of 
expenditures - this phase:
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

This section is to be completed  by Authority Staff.

Last Updated: 5/2/2016 Resolution. No. Res. Date:

Project Name:

Implementing Agency:

Geneva-San Jose Intersection Study [NTIP Planning]

AUTHORITY RECOMMENDATION 

San Francisco Municipal Transportation Agency

Sub-Project # from SGA: Name:
Supervisorial District(s):

Cash Flow Distribution Schedule by Fiscal Year & Phase (for entire allocation/appropriation)

Source Fiscal Year
Maximum 

Reimbursement

Prop K EP 44 FY 2016/17 $100,000

$100,000

Sub-Project # from SGA: Name:
Supervisorial District(s):

Cash Flow Distribution Schedule by Fiscal Year & Phase (for entire allocation/appropriation)

Source Fiscal Year
Maximum 

Reimbursement

Prop K EP 13 FY 2016/17 $50,000

$50,000
100%

Total:

100% $0

100% $0

Phase
Cumulative % 
Reimbursable Balance

Total:

$0100%

$0

$0
100% $0

100% $0

100% $0

11

100%

Planning/Conceptual Engineering 100% $0

Planning/Conceptual Engineering
100% $0

100% $0

SUB-PROJECT DETAIL

Geneva-San Jose Intersection Study 
[NTIP Planning] (EP 13)

Phase
Cumulative % 
Reimbursable Balance

11
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Geneva-San Jose Intersection Study Area

MAPS AND DRAWINGS
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: 2016/17 Current Prop K Request:
Current Prop AA Request:

Project Name:

Implementing Agency:

Project Manager Grants Section Contact

Name (typed):
Capital Procurement 

Title:

Phone:

Fax:

Email:

Address:

Signature:

Date:

150,000$                    

1 S. Van Ness Avenue, 7th Floor, 
San Francisco, CA  94103

Joel C. Goldberg

and Management

(415) 701-4499

Joel.Goldberg@sfmta.com

1 S. Van Ness Avenue, 8th Floor, 
San Francisco, CA  94103

Associate Engineer

(415) 701-5375

Tony.Henderson@sfmta.com

San Francisco Municipal Transportation Agency

Tony Henderson

-$                               

Geneva-San Jose Intersection Study [NTIP Planning]
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