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Risk‐Based Invoicing

November 2014 1

PRESENTED BY:

District 4 Local Assistance

History
• Invoices Submitted Directly to LPA (Local 
Programs Accounting)

• Shifted Invoice Review to District

– Added review for eligibility

• District and Local Agencies wanted an 
improved process to reduce effort, processing 
time, and rejection rate

• Risk‐Based invoicing team was formed
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RBI Goals

• Reduce the level of effort for Agencies, District 
and LPA in processing and reviewing invoices

• Create consistency statewide in Invoice 
processing
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RBI Team

• HQ Division of Local Assistance

• District Local Assistance Engineers

• Local Programs Accounting

• Audits and Investigations

• Local Agencies

• RTPA/MPO

• FHWA
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RBI References

• Local Assistance Procedures Manual (LAPM), 
Chapter 5 Accounting/Invoices
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm

• Division Local Assistance Office Bulletins, DLA‐
OB 14‐05 ‐ Risk‐Based Invoicing
http://www.dot.ca.gov/hq/LocalPrograms/DLA_OB/2014/ob1
4‐05.pdf

November 2014 5

Invoicing Process

• No changes to the process

– Agency performs work

– Agency submits Invoice to District

– District reviews and submits approved invoice to 
LPA (Local Programs Accounting)

– LPA reviews and submits processed invoice to SCO 
(State Controller’s Office)

– SCO issues warrant/EFT (Electronic Fund Transfer)
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RBI Documents

• Invoice:  LAPM Exhibit 5‐A Sample Federal Aid 
Invoice, or equivalent (no change)

• Checklist:  DLA‐OB 14‐05, Attachment A, Local Agency 
Invoice Review Checklist (RBI addition)
» Local Agency certifies the accuracy of the invoice
» District Engineer reviews and concurs with payment of invoice

• Summary:  DLA‐OB 14‐05, Attachment B1‐B4, Billing 
Summary, or equivalent (RBI addition/revision)
» Provide summary templates for statewide consistency
» Revise as necessary, without omitting required information

• Attachments: Attachments required by DLA‐OB 14‐05, Attachment 
A, Local Agency Invoice Review Checklist (if not 
previously submitted)
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RBI Submittal Package

Documents
Progress 
Invoice

Final 
Invoice

Invoice
1 Original,
2 Copies

1 Original, 
3 Copies

Local Agency Invoice Review Checklist
1 Original,
1 copy

1 Original, 
2 copies

Billing Summaries
2 Copies 3 Copies
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Local Agency Invoice Review Checklist

Footnote:
This Local Agency Invoice Review Checklist acts as the Caltrans "receiving record" 
for this invoiceNovember 2014 9

Invoice Review Check List Continued
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

1. Verify project funding agreement (e.g., program 
supplemental agreement) has been executed by 
Caltrans and Local Agency has received copy of 
executed agreement
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

2. Local Agency Invoice Package 
format/content/support documentation is 
consistent with DLA OB 14‐05 and Chapter 5
“Accounting/Invoices” of Local Assistance 
Procedures Manual (LAPM)
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3. CTC Allocation (or SB184/LONP letter‐ Letter of No 
Prejudice) and/or Federal Authorization to Proceed 
(E‐76) is prior to beginning reimbursable 
work/advertising construction contract

Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

November 2014 13

Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

4. Work performed/costs invoiced are consistent with 
approved project scope/limits of CTC Allocation 
and/or E‐76
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

5. Phase(s) of work/fund types and 
amounts/reimbursement rates are consistent with 
state approved project Finance Letter
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

6. Work performed in accordance with STIP Timely 
Use of Funds (TUF) deadlines, Invoice Package 
submitted to Caltrans in time (April 15 of fund 
reversion year) to comply with Department of 
Finance (DOF) fund reversion/Cooperative Work 
Agreement (CWA) deadlines
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

7. All consultant agreements/amendments follow the 
procurement and Caltrans oversight processes as 
outlined in LAPM Chapter 10:

• LAPM Exhibit 10‐C, "Consultant Contract 
Reviewer’s Checklist", has been completed and 
is in the local agency project files.

November 2014 17

7. Continued

• For contracts over $150,000, LAPM Exhibit 10‐K(s) 
“Consultant Certification of Costs and Financial 
Management System” has been submitted to 
Caltrans A&I:

Department of Transportation 
Audits and Investigations, MS 2 
Attention: External Audit Manager 
P.O. Box 942874 
Sacramento, CA 94274‐0001

• For federally funded projects, LAPM Exhibits 10‐O1 
"Consultant Proposal DBE Commitment” and/or 10‐
O2 "Consultant Contract DBE Information”, are also 
included in local agency project files
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7. Continued

• A copy of the executed consultant contract 
along with these exhibits have been 
forwarded to DLAE within 30 days of 
contract award or concurrent with first 
consultant invoice, whichever is earlier

November 2014 19

Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

8. Construction Contract Award Package (see Chapter 
15 LAPM) forwarded to DLAE within 60 days of 
award or concurrent with first construction invoice, 
whichever is earlier
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

9. Construction Contract Change Orders (federally 
eligible, DLAE reviewed/concurred)

November 2014 21

Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

10. Level of work completed consistent with total 
federal/state funds invoiced

Footnote:

Local Agency must demonstrate that completed construction work is consistent with 
the level of federal and/or state funds invoiced (see Attachment B‐3, "Billing 
Summary/Cost to Date”)
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

11. Invoiced amount shall be greater than 2% of the 
total federal and/or state funds or $1,000, 
whichever is greater, unless authorized by the DLAE 
(e.g., to prevent the loss of federal funds)

November 2014 23

Footnote:
Per MTC Resolution 3606 Regional Project Delivery Policy Guidance agencies must 
submit a valid invoice at least once every 6 months (also required in Master 
agreement and PSA with Caltrans) but should not submit an invoice more than 
quarterly

Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

12.Total invoiced funds do not exceed amounts 
allocated/authorized by the CTC and/or E‐76 
(less retention amount)

Footnote:
For Construction phases, the state shall withhold the greater of two (2) percent of 
the total federal/state funds encumbered for each funding agreement, or a 
minimum of $40,000 (unless otherwise authorized by the DLAE), until after the 
Local Agency submits the Final Report of Expenditures (FROE)
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Section 1 – Checklist Items to be 
Completed by Local Agency / 

Concurred by Caltrans

13. Submittal of Local Agency Invoice, signed Local 
Agency Invoice Review Checklist, and Billing 
Summary with appropriate documentation

Footnote:
A "Billing Summary" (see Attachment B) must be submitted with each Local 
Agency invoice unless an acceptable alternative is authorized by the DLAE
November 2014 25

Section 2 – Local Agency Invoice
Certification / Comments
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Local Agency Invoice Review Checklist 
Page 3

November 2014 27

Billing Summary Support Phases 

November 2014 28

Appropriation Codes:

Labor Costs

Date From Date To Name Title/Classification Hours

TOTAL LABOR 

(participating) PE

ROW

Support CE

5/15/14 5/15/14 John Smith Project Manager 8 1497.17 1497.17

5/1/14 5/31/14 Brenda Jones Senior Engineer 151 8138.54 8138.54

4/1/14 6/30/14 Assistant Engineer 322 7230.25 7230.25

4/16/14 6/15/14 Engineering Tech 76 3744.04 3398.72 345.32

6/16/14 6/30/14 Office Assistant 10.5 216.11 216.11

Subtotal Labor $20,826.11 $20,480.79 $345.32 $0.00

Direct Costs

Date From Date To Vendor Name Description Invoice No.  Invoice Total  PE ROW Support CE

6/16/14 6/30/14 Publication A RFP 71.65 7.65

4/1/14 4/30/14 USPS postage 65.00 45.00

1/1/14 3/30/14 Consultant A Design Services 12209.91 3995.26

1/15/14 3/15/14 Consultant B Biological Studies 5123.45 2913.54

5/1/14 5/31/14 Consultant C Material Testing 1957.32 1957.32

1/1/14 6/30/14 Consultant D (DBE) Project Mangement 1241.22 1241.22

$8,202.67 $0.00 $1,957.32

Name of Agency

Federal Project Number:

Subtotal Direct Costs

Project Title

Participating Amount
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Billing Summary R/W

November 2014 29

Appropriation Codes: (Add lines as necessary for multiple appropriation codes)

Date Description TOTAL Non‐Participating Amount Participating Amount

Acquired Parcels

RAP (Family)

RAP (Business)

Last Resort Housing/Hardship

Utilities

Name of Agency

Federal Project Number:

Project Title

Billing Summary ‐ Construction
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Non‐Infrastructure Projects

• The Non‐Infrastructure project Billing 
Summary is similar to the Support Phases 
Summary. However, the difference is that each 
charge needs to be tied to a Task identified in 
the work plan

• NI Eligible costs guidance:

http://www.dot.ca.gov/hq/LocalPrograms/saferoutes/SRTS‐

NI‐ELIGIBLE‐COSTS‐Guidance.pdf
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Invoice Template
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Exhibit 5-A SAM PLE FEDERAL-AID INV OICE 
(Except for STIP Projects) 

 
(PREPARE ON LETTERHEAD OF LOCAL AGENCY) 

 

Date of Invoice:  
Name, District Local Assistance Engineer: 
Department of Transportation: 
District Local Assistance: 
Street/P.O. Box: 
City, CA, Zip Code: 
Billing Number:    1, 2……, or Final 
Invoice Number:    Local Agency’s Invoice Number 
Federal-aid Project Number:    Prefix Project Number (Fed. Agreement #) 
Tax Identification Number:    Agency IRS ID Number 
Date Project Accepted by City/County:    Final Date or “Ongoing” if not Final 
Project Location:    Project Limits 
Expenditure Authorization or Advantage Project Number: 
 
Reimbursement for Federal funds is claimed pursuant to Local Agency-State Agreement No. ____________, Program 
Supplement No. ________________, executed on date ______________. 
 
 

 Preliminary 
Engineering

Construction 
Engineering

Right of Way 
Acquisition

Construction 
Contract

Total

Federal Appropriations 
Code

Q24/33D Q24/33D Q24/33D Q24/33D Q24/33D

Federal Authorization 
Date 

5/12/14 5/12/14 5/12/14 5/12/14

Federal/State 
Participating Costs 
From

5/15/14 5/15/14 5/15/14 5/25/14

To 7/15/14 7/15/14 6/30/14 8/30/14
Total Indirect costs to 
Date 

$825.00 $1,865.50 $2,690.50

Total Direct Costs to 
Date

$4,000.60 $8,400.30 $8,290.00 $150,652.00 $171,342.90

Less Retention ($20,000.00)* ($20,000.00)
Liquidated Damages $0.00** $0.00
Nonparticipating Costs ($350.00) ($840.00) ($1,200.00) ($16,000.00) ($18,390)
Total Federal 
Participating Costs to 
date 

$4,475.60 $9,425.80 $7,090.00 $114,652.00 $135,643.40

Less Participating Costs 
on Previous Invoice 

$2,120.95 $6,350.20 $0.00 $98,231.00 $106,702.15 

Change in Participating 
Costs

$2,354.65 $3,075.60 $7,090.00 $16,421.00 $28,941.25

Federal Reimbursement 
Ratio State 
Reimbursement Ratio 
(if applicable) 

88.53 88.53 88.53 88.53

Amount of this Claim $2,084.57 $2,722.82 $6,276.77 $14,537.51 $25,621.67
TOTAL INVOICE 
AMOUNT

$25,621.67 

 



11/24/2014

17

Invoice Template

November 2014 33

INDIRECT COST CALCULATION
 

Preliminary Engineering Indirect Costs: 
 

 Fiscal Year 2012-2013 Fiscal Year 2013-2014
Direct Cost Base Expense $1,994.00 $673.82
Approved Indirect Cost Rate 31% 33%
Subtotal**** $602.64 $222.36

 

Total Indirect Costs to Date for Preliminary Engineering  $825.00 (this Amount is carried to the front of the invoice under the 
Preliminary Engineering column) 
 
Construction Engineering Indirect Costs: 

 

 Fiscal Year 2012-2013 Fiscal Year 2013-2014
Direct Cost Base Expense $4,756.23 $1,185.07
Approved Indirect Cost Rate 31% 33%
Subtotal**** $1,474.43 $391.07
 

Total Indirect Costs to Date for Construction Engineering $1,865.50 (this Amount is carried to the front of the invoice 
under the Construction Engineering column) 
 
 
I certify that the work covered by this invoice has been completed in accordance with approved plans and specifications; 
the costs shown in this invoice are true and correct; and the amount claimed, including retention as reflected above, is due 
and payable in accordance with the terms of the agreement. 
 
 
 
Signature, Title and Unit of Local Agency Representative Phone No. 
 
 
For questions regarding this invoice, please contact: 
 
 

Name Phone No. 
 
 
*  Total retention amount withheld from contractor.  At the end of the project and after all retention has been 

released, this amount should be zero. 
 
** Show “liquidated damages” amount on final invoice. 
 
*** Total must be rounded down to the lowest cent.  Federal rules do not allow rounding up. 
 
**** • Indirect cost for this project equals the direct cost base expense (i.e., direct salaries & wages plus fringe benefits) 

for this project multiplied by the approved indirect cost rate. 
• Indirect cost reimbursement will not apply to direct costs, i.e., payment of construction contracts and right of 

way purchases, not included in the direct cost base. 
• An indirect rate must be approved by Caltrans every fiscal year to be used for only those costs incurred for 

that year. 
 
 
 

Invoice Submittal
• Invoices should be submitted to:

Name of Caltrans Area Engineer

Attn: Bakari Akil

California Dept. of Transportation

Office of Local Assistance

P.O.Box 23660,MS 10‐B

Oakland, CA  94612‐0660

Tips: 
 Use USPS standard first class mail
 Express courier services are not recommended; they are higher 

in cost and often take longer to arrive at your DLAE inbox
 Do not Send Invoices to the District Director
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District 4 Tracking Database
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Local Programs Accounting Tracking
http://www.dot.ca.gov/tmp/lapsintropage.html
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CLICK HERE
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http://www.dot.ca.gov/hq/payhist/index.php/search/search_pay
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Type FPN in Project
Name field
Example: 6264(050)

List of Invoice Payments
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Use this cover page shown below for inactive projects
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Time Line for Invoice Processing
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Tips: Submittals to Remember

November 2014 41

Federally Funded Consultant Service Contracts: Submit the following within 
30 days of contract award.

1. Copy of executed consultant agreement(s).

2. Exhibit 10C “Consultant contract reviewers checklist

3. Exhibit 10‐O1 “ Consultant proposal DBE commitment”

4. Exhibit 10‐O2 “Consultant contract DBE Information”

5. Consultant contracts > $150,000, Agency submits Exhibit 10‐K to Caltrans 
Audits and Investigations.

Federally funded construction contracts: Submit the following with in 60 days 
of contract award.

1. Exhibit 15‐L “ Local agency contract award checklist”.

2. Exhibit 15‐M “Detail Estimate”

3. Exhibit 15‐N “ Finance Letter”

4. Exhibit 15‐B   “Resident Engineer’s construction contract administration 
checklist”

5. Exhibit 15‐G “Copy of the local agency bidder DBE information”

Questions

?
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