
San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: District 3 Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Prop K EP categories: New Signals and Signs, Traffic Calming, Pedestrian Circulation/Safety

Current Prop K Request: $819,800

Supervisorial District(s): District 03

REQUEST

Brief Project Description
Pedestrian safety improvements at two intersections, as evaluated and recommended through the District 3 Pedestrian
Safety Improvements [NTIP Planning] project. The specific improvements include adding a pedestrian scramble at the
intersection of Kearny Street and Jackson Street and opening a new crosswalk at the intersection of Columbus Avenue,
Green Street, and Stockton Street connecting the northeast and southwest corners.

Detailed Scope, Project Benefits and Community Outreach
The recommended improvements include a pedestrian scramble at Kearny/Jackson and opening a new crosswalk
connecting the northeast and southwest corners at Columbus/Green/Stockton. These improvements were evaluated and
recommended through the District 3 NTIP planning effort and have undergone preliminary engineering. 

The scope of construction for opening a new crosswalk at Columbus/Green/Stockton includes:
• 2 new curb ramps.
• 2 new pedestrian countdown signals.
• Replacing damaged conduit across north leg of intersection and adding new conduit and wiring connecting the northeast
corner to the median.
• Replacing damaged combination streetlight and traffic signal pole on median.
• Expanding/realigning median.

The scope of construction for adding a pedestrian scramble at Kearny/Jackson includes:
• 4 new pedestrian countdown signals.
• 1 new traffic signal pole and signal heads at northeast corner.
• 1 new combination streetlight and traffic signal pole, mast arm and signal heads at northeast corner.
• New conduits and wiring across the north, south and east legs of the intersection.

Opening a new crosswalk at Columbus/Green/Stockton would provide dramatic time and distance savings for pedestrians
traveling between the northeast and southwest corners, thereby increasing pedestrian convenience and reducing
pedestrian violations that put pedestrians at risk for collisions. This intersection is on San Francisco’s Vision Zero High
Injury Network, with nine injury collisions reported in the past five years, eight of which involved pedestrians. Under
existing conditions, depending on the direction of travel and when they arrive during the traffic signal cycle, it can take an
able-bodied person nearly three minutes to walk between the northeast and southwest corners if they obey pedestrian
signals. Many pedestrians are unwilling to tolerate these detours and delays and are observed crossing against
pedestrian signal indications or crossing between corners without marked crosswalks. These pedestrian challenges have
been called out by two neighborhood organizations, the Telegraph Hill Dwellers and North Beach Neighbors, who have
requested the City implement a pedestrian scramble and expand the small median island to create a pedestrian refuge.
The SFMTA has investigated a pedestrian scramble at this intersection but determined that it would substantially increase
delay for pedestrians, transit and other vehicles. 

Implementing a pedestrian scramble at Kearny/Jackson would improve pedestrian safety at the northeast corner of
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Portsmouth Square and complement pedestrian scrambles implemented or planned at neighboring intersections (a
scramble exists at Kearny/Clay and is planned to be implemented at Kearny/Washington in spring 2020). The
intersections of Kearny/Jackson and Kearny/Washington are both on San Francisco’s Vision Zero High Injury Network,
with eight injury collisions reported in the past five years, four of which involved pedestrians. These two intersections each
have more than 1,000 pedestrian crossings during peak hours. Through the D3 NTIP planning effort, the SFMTA
determined that a scramble could be implemented at Kearny/Washington with minimal traffic signal upgrades and is
planning to implement the improvements in spring 2020. However, a scramble at Kearny/Jackson requires extensive signal
upgrade work.

The Transportation Authority’s NTIP is intended to strengthen project pipelines and advance the delivery of community
supported neighborhood-scale projects, especially in Communities of Concern and other neighborhoods with high unmet
needs.

Project Location
Intersections of Columbus/Green/Stockton and Kearny/Jackson

Project Phase(s)
Design Engineering (PS&E), Construction (CON)

Justification for Multi-phase Request
Multi-phase allocation is recommended to support the District Supervisor’s desire for the SFMTA to implement this
pedestrian safety project as soon as possible and to facilitate potential inclusion of the work as a change order to SF
Public Works' existing John Yehall Chin Safe Routes to School construction contract.

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Project Drawn from Placeholder

Is requested amount greater than the
amount programmed in the relevant
5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $3,462,000
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: District 3 Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering Oct-Nov-Dec 2015 Jul-Aug-Sep 2020

Environmental Studies (PA&ED) Jan-Feb-Mar 2020 Apr-May-Jun 2020

Right of Way

Design Engineering (PS&E) Apr-May-Jun 2020 Oct-Nov-Dec 2020

Advertise Construction

Start Construction (e.g. Award Contract)

Operations

Open for Use

Project Completion (means last eligible expenditure) Oct-Nov-Dec 2023

SCHEDULE DETAILS

Assuming funds are available by June 2020, the design engineering phase is expected to be completed by December
2020. The SFMTA has initiated discussions with Public Works to implement these improvements via a change order to
an existing Public Works project (2483J John Yehall Chin School Safe Routes to School) that includes pedestrian bulb
outs and associated traffic signal upgrades at several intersections including at the northwest corner of Kearny/Jackson.
The construction contract for this project was recently awarded, and construction is scheduled to begin in summer 2020.
If a change order to this project is viable, the SFMTA anticipates that construction could be completed by summer 2021.
If a change order to this project is not viable, the SFMTA will seek to implement these improvements through a future
signal upgrade project anticipated to be advertised in 2021 and constructed in 2022-23.
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: District 3 Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

PROP K: New Signals and Signs $245,000 $0 $0 $245,000

PROP K: Traffic Calming $295,600 $0 $0 $295,600

PROP K: Pedestrian Circulation/Safety $279,200 $0 $0 $279,200

Phases in Current Request Total: $819,800 $0 $0 $819,800

COST SUMMARY

Phase Total Cost Prop K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0 $0

Environmental Studies (PA&ED) $0 $0

Right of Way $0 $0

Design Engineering (PS&E) $279,200 $279,200 DPW design fee for 100% PS&E and construction contract
management

Construction (CON) $540,600 $540,600 Order of magnitude estimates based on 10% design

Operations $0 $0

Total: $819,800 $819,800

% Complete of Design: 10.0%

As of Date: 02/25/2020

Expected Useful Life: 15 Years
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Date: 11/07/19

G- 1 Traffic Routing 1 LS - 9,800$

G- 2 Mobilization / Demobilzation For Work (5% of Bid Items) 1 LS - 5,390$

$15,000

Roadway Work Related Items:

R- 1 Hot Mix Asphalt (Type A, 1/2 Inch Maximum with Medium Grading) 30 TON 200$ 6,000$

R- 2 Full Depth Planing Per 2-Inch Depth Of Cut 1,500 SF 2$ 3,000$

R- 3 8-Inch Thick Concrete Base 1,000 SF 15$ 15,000$

R- 4
Combined 6-Inch Wide Concrete Curb and 2-Foot Wide Concrete
Gutter

100 LF 65$ 6,500$

R- 5 3 1/2-Inch Thick Concrete Sidewalk 1,000 SF 14$ 14,000$

R- 6 Concrete Curb Ramp With Concrete Detectable Surface Tiles 6 EA 4,000$ 24,000$

69,000$

E- 1
Street Lights (including street light pole, foundation, LED fixture, arm,
etc.)

1 EA 7,500.00$ $7,500

E- 2 Pull Boxes 1 EA 700.00$ $700

E- 3 Conduit and Wiring 20 LF 100.00$ $2,000

E- 4 Source Connection 1 LS - $2,000

E- 5 Fuses 1 LS - $1,000

13,000$

S- 1 Install waterproofing membrane 50 SF 20$ $1,000

1,000$

SAR- 1 Unforeseen Environmental Conditions 1 LS - 15,000$

15,000$

113,000$

17,000$

130,000$

20,000$

75,000$

15,600$

240,600$

Sub-Total

15% Construction Contingency

Total Construction Cost

Assumptions/Exclusions: Traffic routing is assumed to be 10% of the discipline construction cost; MTA OCS support costs include 10 days of

OCS shutdown; assume 1 Muni inspector is utilitzed over the 10 days of anticpated OCS shutdown; Actual quantities and scope of work will be

confirmed once site survey is received and civil design is completed.

Total Project Cost

MTA OCS ($7,500 per day)

Muni OCS Inspector

ORDER OF MAGNITUDE CONSTRUCTION COST ESTIMATE

Sub-Total Roadway Work

Columbus and Stockton New Proposed Crowalk and Curb Ramp Upgrade (Ped Signals)

Bid Item Bid Item Description
Estimated
Quantity

Unit Unit Price

Prepared By: Dimitri Stavrakis
Checked By: Richard Chircop

Extension

General Work Related Items:

Sub-Total General Work

Electrical Work Related Items:

Sub-Total Electrical Work

SAR Work Related Items:

Structural Work Related Items:

Sub-Total Structural Work

Sub-Total SAR Work

Construction Management/ Engineering Support Cost

AL = Allowance, EA = Each, LF = Linear Feet, LS = Lump Sum, SF = Square Feet, TON = Tons, CF = Cubic Foot, CY = Cubic Yard 11/7/2019Page 6 of 11



San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: District 3 Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total Prop K Requested: $819,800 Total Prop AA Requested: $0

Total Prop K Recommended: $819,800 Total Prop AA Recommended: $0
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SGA Project Number: 140-907098 Name: District 3 Pedestrian Safety
Improvements [NTIP Capital] -
Design

Sponsor: San Francisco Municipal
Transportation Agency

Expiration Date: 06/30/2021

Phase: Design Engineering Fundshare: 100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2019/20 FY 2020/21 FY 2021/22 FY 2022/23 FY 2023/24 Total

PROP K EP-140 $0 $279,200 $0 $0 $0 $279,200

Deliverables

1. Quarterly progress reports (QPRs), which will be shared with the District 3 Supervisor, shall contain a percent
complete by location, percent complete of the overall project, work performed in the prior quarter, work anticipated to be
performed in the upcoming quarter, and any issues that may impact schedule, in addition to all other requirements
described in the Standard Grant Agreement.

2. With the first quarterly progress report due July 15, 2020, provide 2-3 photos of typical before conditions.

3. Upon project completion, provide evidence of completion of 100% design (e.g. copy of certifications page) and an
updated scope, schedule, budget, and funding plan for construction.

Special Conditions

1. The recommended allocation is contingent upon amendment of the Prop K Pedestrian Circulation and Safety 5YPP.
See attached 5YPP amendment for details.

2. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year
that SFMTA incurs charges.

Metric Prop K Prop AA

Actual Leveraging - Current Request 0.0% No Prop AA

Actual Leveraging - This Project 0.0% No Prop AA
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SGA Project Number: 131-907043 Name: District 3 Pedestrian Safety
Improvements [NTIP Capital] -
Construction

Sponsor: San Francisco Municipal
Transportation Agency

Expiration Date: 12/31/2023

Phase: Construction Fundshare: 100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2019/20 FY 2020/21 FY 2021/22 FY 2022/23 FY 2023/24 Total

PROP K EP-131 $0 $245,000 $0 $0 $0 $245,000

Deliverables

1. Quarterly progress reports, which will be shared with the District 3 Supervisor, shall include percent complete for
each location, photos of work being performed, upcoming project milestones (e.g. ground-breaking, ribbon-cutting), and
delivery updates including work performed in the prior quarter, work anticipated to be performed in the upcoming
quarter, and any issues that may impact delivery, in addition to all other requirements described in the Standard Grant
Agreement.

2. Upon completion of project, Sponsor shall provide 2-3 photos of complete project.

Special Conditions

1. The recommended allocation is contingent upon amendment of the Prop K New Signals 5YPP. See attached 5YPP
amendment for details.

2. SFMTA may not incur expenses for the construction phase ($245,000) until Transportation Authority staff releases the
funds pending receipt of evidence of completion of design (e.g. copy of certifications page) and an updated scope,
schedule, budget, and funding plan. Prior to release of construction funds, staff will consult with the District 3
Supervisor.

3. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year
that SFMTA incurs charges.
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SGA Project Number: 138-907147 Name: District 3 Pedestrian Safety
Improvements [NTIP Capital] -
Construction

Sponsor: San Francisco Municipal
Transportation Agency

Expiration Date: 12/31/2023

Phase: Construction Fundshare: 100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2019/20 FY 2020/21 FY 2021/22 FY 2022/23 FY 2023/24 Total

PROP K EP-138 $0 $295,600 $0 $0 $0 $295,600

Deliverables

1. Quarterly progress reports, which will be shared with the District 3 Supervisor, shall include percent complete for
each location, photos of work being performed, upcoming project milestones (e.g. ground-breaking, ribbon-cutting), and
delivery updates including work performed in the prior quarter, work anticipated to be performed in the upcoming
quarter, and any issues that may impact delivery, in addition to all other requirements described in the Standard Grant
Agreement.

2. Upon completion of project, Sponsor shall provide 2-3 photos of complete project.

Special Conditions

1. The recommended allocation is contingent upon amendment of the Prop K Traffic Calming 5YPP. See attached 5YPP
amendment for details.

2. SFMTA may not incur expenses for the construction phase ($295,600) until Transportation Authority staff releases the
funds pending receipt of evidence of completion of design (e.g. copy of certifications page) and an updated scope,
schedule, budget, and funding plan. Prior to release of construction funds, staff will consult with the District 3
Supervisor.

3. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year
that SFMTA incurs charges.
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: District 3 Pedestrian Safety Improvements [NTIP Capital]

Grant Recipient: San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Current Prop K Request: $819,800

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance
replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

DW

CONTACT INFORMATION

Project Manager Grants Manager

Name: Dustin White Mary Jarjoura

Title: Principal Administrative Analyst

Phone: (415) 701-4603 (415) 646-2765

Email: dustin.white@sfmta.com mary.jarjoura@sfmta.com
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